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SW 27th / Strander Boulevard Extension Phase 1, Seg 2A  February 2013 

Construction Update: 

 Concrete pours on east side completed.  

 Bridge abutments being backfilled. 

 Sheet piles and walers being removed. 

 Bridge girders to be set week of March 11th. 

 Tracks to be relocated onto bridge March 23rd. 

 West side excavation to be late April - June. 

 West side pile driving begins in late June. 

 Pump station building/power install soon. 

 

Construction Photos 

 

 

 

 

 

 

 

 

Mid-January -  abutment and wing wall rebar set.  

 

Late January – pouring abutment 1 parapet.

 

 

 

 

 

 

 

 

Early February – abutment 1 rebar ready for wing wall. Early February – stripping forms from wing wall.

 

For more construction photos, visit the project website http://rentonwa.gov/living/default.aspx?id=8080 , where there is a 

link to more construction photos on a City Flickr webpage .  
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